COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 20/ 2020

ESTI MATE SUMVARY 15:00: 31
CONTI D: C23466 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23466- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TIME ALLOW 10/15/202 FI XED COVPLETI ON DAl
125 MP 5.6 GALLI NAS P-18-BP PERCENT TI ME: 48. 62 ORI G TI ME ALLOW 10/15/202 FI XED COVPLETI ON DAl

PRQIECT NO | MD25A- 048
125 MP 5.6 GALLI NAS P- 18- BP REHABI LI TATI ON

NAME OF ROAD:
PRQIECT COUNTI ES: LAS ANI MAS

CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 20/ 2020 DATE TI ME STARTED 06/29/2020
P. 0. BOX 336638 DATE LET 05/ 28/ 2020 DATE WORK BEGAN 07/ 27/ 2020
DATE AWARDED 06/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/29/2020 DATE ACCEPTED
GREELEY CO 80633  (970)346- 8323 DATE NOTI CE TO PROCEED 06/ 29/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 663, 295. 00 PARTI Cl PATI NG $ 11, 992. 00 $ 11, 992. 00
AWARD PRQIECT AM: $ 610, 899. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 1. 81% TOTAL EARNI NGS 11, 992. 00 11, 992.00
FUNDS AVAI LABLE: $ 651, 303. 00 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 11, 992. 00 11, 992. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -359.76 -359. 76

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 11, 632. 24 11, 632. 24

LI QU DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0. 00

AMOUNT  DUE 11, 632. 24 11, 632. 24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,632.24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 203-01510

0010

203- 02330

0015

208- 00023

0020

208- 00075

0025

208- 00106

0030

208- 00107

0035

240- 00010

0040

240- 00020

0045

626- 00000

0050

626- 01114

0055 630- 00000

ROADWAY

C23466
23466-BI D
| MD25A- 048
| TEM
DESCRI PTI ON
Backhoe
Laborer

Erosi on Log (Type 3)(12 Inch)

Pre-fabricated Vehicle Tracki ng Pad

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renova

of Nests

Renpva

Netting

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
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DAY
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0. 000
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CONTI D: C23466 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23466-BI D ESTI MATE RUN 08/ 20/ 2020
PRQJECT: | MD25A- 048 ESTI MATE NO 0001 15: 00: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
360. 00000 0. 000 0. 00
0065 630- 00012 *Traffic Control Management 61. 000 0. 000
DAY 4. 000 3,280. 00
820. 00000 4. 000 3, 280. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 4.000 180. 00
45. 00000 4.000 180. 00
0075 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 1. 000 60. 00
60. 00000 1. 000 60. 00
0080 630-80380 *Traffic Cone 100. 000 0. 000
EACH 8. 500 51. 00
6. 00000 8. 500 51. 00
0085 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70111  Project First Program 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 233,631.00% 10,492.00 % 10, 492. 00
CAT NO0300 STRUCTURES

0100 519-01000 Epoxy Resin (Injection) 782.000 0. 000
LF 0. 000 0.00
52. 00000 0. 000 0. 00
0105 602-00030 Reinforcing (Fiber Reinforced Pol yner) (Surface) 75. 000 0. 000
MKFT 0. 000 0. 00
4, 900. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 408, 164.00 $ 0.00% 0.00



CONTI D: C23466 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23466-BI D ESTI MATE RUN 08/ 20/ 2020
PRQJECT: | MD25A- 048 ESTI MATE NO 0001 15: 00: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0110 620-00001 Field Office (Class 1) 1.000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0115 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 21,500.00 $ 1,500.00 $ 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 663,295.00 % 11,992.00 % 11, 992. 00



